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Week: September 1 – 6, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained 1.4” Sunday night & 0.2” on Tuesday (Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tony Berry, Tom Cutter, Eric 
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon, 
Russ Turpin. 
Stantec:  George Athanasakes (Wednesday) for site visit and 
Monthly Progress Meeting 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex 
TA27, Bobcat T300 

Material deliveries to project site:  ~40 ton spawning gravel 

Work performed this week:  Met with KDFWR Project Manager Andy Mowrey for 
Monthly On-site Progress Meeting. 

 Screened rock (6”+) from Corps disposal area for 2½ days. 

 Excavated and built  300’ of main channel and finished 
adjacent  braids: 

o Sta. 149+40 to 152+40. 

 Excavated channel from 147+00 to149+00 and started 
building adjacent floodplain berm. 

 Installed ~150’ of groundwater cutoff trench/wall (up to 15’ 
below existing grade) with plastic liner and clay in sandy 
soil area from LT St. 144+00 to 145+50 to reduce loss of 
Hatchery Creek stream flow. 

 Cleared trees in excavation areas from Rt. Sta. 113+50 to 
116+75 and Sta. 106+60 to 109+00. 

 Removed (cut) invasive species (mostly autumn olive) 
within PPC from ~Sta. 121+00 to 138+00, and from ~Sta. 
106+40 to 109+00. 

 Finished redesigning step pool alignment and profile due to 
new survey data at tie-in to Cumberland River.  Sent CAD 
files to Corps Engineering personnel. 
 

Erosion & sediment controls 
installed: 

 Installed temporary seed on all disturbed areas 
downstream of Campground Road, including Corps 
Excavation Sites 1-4. 
 

Work scheduled for next week:  Finish channel construction from 146+50 to 149+00, 
leaving road open at 149+00 for vehicle access until Corps 
excavation is finished. 

 Start constructing braided “D” channel from 135+00 to 
141+00. 

  Continue removing (cutting) invasive species. 
 Start delivering boulders for step pools. 

Work planned for two weeks ahead:  Construct “D” channel from 129+00 to 141+00. 
 Continue invasives removal (cutting). 
 Continue delivering boulders for step pools. 

General Comments:  Corps excavation sites are completely cleared of trees and 
ready for Corps contractor to begin excavation. 

 
Prepared by:  Eric Dawalt, P.E.        
                          

 
Date:  9-8-14   
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Pictures from this week’s construction: 

 

 
 

Sand layer (light brown) below clay layer (dark brown) in excavation area for new stream channel 
(looking left at ~Sta. 147+00). 

 
 

 
 
Installing plastic liner and clay fill in groundwater cutoff trench/wall to reduce loss of stream flow due 

to sand layer (looking downstream ~LT Sta. 145+00). 
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Excavated channel (looking upstream from ~Sta. 148+50). 
 

 
 

Constructed channel (looking downstream ~Sta. 151+00). 
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Constructed pool with overhanging habitat structure of wood and rock (looking downstream at outer 
bank). 


